

## RP 0010-14 Attachment B: Sound Transit Timeline

1/31/14	Request for Qualifications Issued
3/24/14	Statement of Qualifications returned
5/28/14	SOQ Short list announced
6/12/14	RFPs released for all sites
9/12/14	Proposals returned for all sites
10/24/14	RFP awards for negotiation approved
10/27/14- 1/31/14	Final PSA/lease negotiations
3/15	Board approval of PSA /Lease
7/16	Building Permit Approvals
11/17	Certificates of Occupancy issued

\*this schedule is subject to change.